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Abstract – Energy Systems Test Area (ESTA) Electrical Power 
Systems Test Operations User Test Planning Guide 
 
Test process, milestones and inputs are unknowns to first-time users of the ESTA 
Electrical Power Systems Test Laboratory. The User Test Planning Guide aids in 
establishing expectations for both NASA and non-NASA facility customers.  The 
potential audience for this guide includes both internal and commercial spaceflight 
hardware/software developers.  It is intended to assist their test engineering personnel 
in test planning and execution.  Material covered includes a roadmap of the test 
process, roles and responsibilities of facility and user, major milestones, facility 
capabilities, and inputs required by the facility.  Samples of deliverables, test article 
interfaces, and inputs necessary to define test scope, cost, and schedule are included 
as an appendix to the guide. 
https://ntrs.nasa.gov/search.jsp?R=20120002721 2019-08-30T19:18:53+00:00Z
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1.0 Introduction 
The Johnson Space Center (JSC) has created and refined innovative analysis, design, 
development, and testing techniques that have been demonstrated in all phases of spaceflight.  
JSC is uniquely positioned to apply this expertise to components, systems, and vehicles that 
operate in remote or harsh environments.  We offer a highly skilled workforce, unique facilities, 
flexible project management, and a proven management system. 
1.1 Purpose 
The purpose of this guide is to acquaint Test Requesters with the requirements for test, 
analysis, or simulation services at JSC.  The guide includes facility services and capabilities, 
inputs required by the facility, major milestones, a roadmap of the facility’s process, and roles 
and responsibilities of the facility and the requester.  Samples of deliverables, facility interfaces, 
and inputs necessary to define the cost and schedule are included as appendices to the guide. 
1.2 Facility Availability 
JSC test facilities are available for the National Aeronautics and Space Administration (NASA), 
other government agencies, and commercial requesters.  We have developed user-friendly 
agreements to streamline business relationships and are eager to share our unique facilities and 
expertise.  We invite your inquiries regarding application or adaptation of our capabilities to 
satisfy your special requirements.  Briefings on general or specific subjects of mutual interest 
can be arranged at JSC or at your business site. 
1.3 Inquiries 
General inquiries regarding the use of JSC facilities should be directed to: 
JSC Engineering Directorate 
Johnson Space Center 
2101 NASA Parkway, Houston, TX 77058 
Phone:  281-483-8991 
Email:  beth.a.fischer@nasa.gov 
Inquiries regarding electrical power system test operations at the Energy Systems Test Area 
(ESTA) should be directed to: 
Martin McClean 
Energy Systems Test Area Branch Chief 
Johnson Space Center 
2101 NASA Parkway, Houston, TX 77058 
Phone:  (281) 483-6478 
Email:  jsc-cal-ep6-esta@nasa.gov 
Please refer to the Engineering Services website: http://jsceng.nasa.gov, for additional 
information and general inquiries about test, analysis, and simulation capabilities at JSC.   
    
1.4 Electrical Power System Test Operations 
The Electrical Power System Test Facility is a modular power laboratory that provides a high-
fidelity test bed to perform end-to-end power system testing to verify the power system design.  
The laboratory provides for research, development, and testing of power breadboards.  The 
laboratory houses universal single- and multiple-channel power testers to perform power quality 





• Research, development, and 
certification testing: 
− Power quality 
− Hardware limits 
− Destructive testing 
− Battery in the loop 
− Fuel cells 
• Integrated power system verification 
testing 
− High-fidelity power emulators and load 
emulators 
• Functional testing 
− Electrical Power System (EPS) 
interface testing with the International 
Space Station (ISS) 
• Support for Lithium Ion (Li-ion) battery-
in-the-loop testing 
• Off-nominal power testing 
− Envelope limit testing of hardware in a 
system-level test environment 
− Fault injection scenarios in true off-
nominal conditions 
• Automated power quality testing, 
including, but not limited to: 
− Rapid regression testing 
− Software/hardware allows the injection 
of transients, dropouts, undervoltage, 
overvoltage, and impedance sweeps 
    
1.5 Specifications 
1.5.1 Power Quality Testing 
Capabilities 
• Resistance Tests 
• Short-Circuit Test 
• Output Reference to Chassis 
• Power Line to Chassis Isolation 
• Current Transients and Steady-State Levels 
• Inrush and Surge Current Transients 
• Steady-State Current and Power Levels 
• Step Load Transients 
• Momentary Overload 
• Voltage Range and Transients 
• Power-On Rate 
• Power-On Compatibility 
• Switch Transition Time 
• Steady-State Voltage 
• Steady-State Voltage Drop 
• Voltage Ripple and Noise 
• Normal Voltage Transients 
• Abnormal Voltage Transients 
• Reverse Electromagnetic Force 
• Fault Protection 
• Impedance 
• Electrical Power Reference 
• Stand-Alone Stability 
 
1.5.2 Off-Nominal Testing 
Off-nominal testing includes integrated Failure Detection, Isolation, and Recovery (FDIR) power 
source, control, distribution, and load performance.  Off-nominal testing supports both EPS 
verification and subsystems power quality verification. 
Capabilities 
• Injection of faults/failure conditions that can 
produce hazardous conditions 
• Electrical hard and soft shorts at various 
points in the distribution system between 
sources and loads 
• Bus voltage above specification per source 
failures 
• Bus voltage below specification per source 
failures and overcurrent 
• Load internal failures – opens, shorts, and 
high current 
• Load internal failures – impedance changes, 
excessive noise, and random transients 
• Command signal faults 
• Electrical Ground Support Equipment 
(EGSE), Government-Furnished Equipment 
(GFE), and control panel [(SCRAM, PEPC, 
Extravehicular Activity (EVA)] failures 
 
  
    
1.5.3 High-Voltage Test Bed 
The High-Voltage Test Bed (HVTB) is a power distribution system for testing high-voltage direct 
current components and systems.  The HVTB can be used to simulate ISS power sources.  
Resistive load banks, electronic load banks, and Direct Current to Direct Current (DC-DC) 
converters are available for loading of test articles.  MIL-STD-1553 control software can be used 
to communicate with programmable test articles using a MIL-STD-1553B data bus. 
Performance/Capacities 
• Direct Current (DC) power from 0 – 300 Vdc on output circuits rated at 50, 100, 150, and 200 A 
• Power amplifier that can supply 18 – 300 Vdc on output circuts rated at 50, 100, 150, and 200 A 
• HVTB that can supply three-phase Alternating Current (AC) power up to 36 A per phase at  
0 – 135 Vac and up to 18 A at 135 – 270 Vac 
• Frequency range of 60 Hz to 10 kHz 
• 5 power supplies in parallel to simulate an ISS 120 Vdc, 50 A power source 
• 2 power supplies to simulate ISS voltage transient waveforms 
• Power supply to simulate the ISS 28 Vdc power sources 
• 120 Vdc power quality test box and 28 Vdc power quality test box that are available for testing ISS 
electrical-power-consuming equipment 
• 3.5 A, 12 A, and 25 A remote power controller module emulators for simulating an ISS remote 
power controller module during power quality testing 
• Orion Interface 1 and 2 power testing 
• ISS AC inverter interface testing 
• Thermal imaging 
 
  
    
2.0 Facility Layout 




* See Appendix A for facility interfaces and the facility layout.  
    
3.0 Safety and Health 
Safety is an integral part of the culture at NASA.  Management, leadership, and employee 
involvement from all organizations are critical to the success of NASA’s safety program.  In 
order to ensure personal safety and a safe test environment throughout the process, the 
requester shall furnish the facility with the information necessary to perform a hazard 
assessment of the test article.  Additionally, while visiting JSC, the requester shall follow all 
facility-specific safety and health requirements.  A facility safety briefing shall be provided to all 
personnel prior to the start of the test.  The safety briefing will include a review of the ESTA 
safety rules, potential hazards, and emergency procedures. 
4.0 Test Process Flow 
The flowchart presented below outlines the basic roadmap and significant milestones between 
the initial test request and delivery of test data.  The flow is separated between Test Requester 
actions and Facility actions, highlighting interactions and inputs between the Test Requester 
and the facility Test Director. 
 
    
The test schedule is highly dependent on the complexity of the test, facility availability, and 
sequence of runs.  A detailed schedule shall be developed following a review of the test 
objectives and requirements.  For time-critical testing, this schedule may be accelerated.  Major 
milestones are presented below: 
 
4.1 Export Controlled and Proprietary Information 
ESTA provides for protection of export controlled and proprietary information and hardware 
throughout the test process.  The Test Requester shall clearly mark all export controlled or 
proprietary hardware items and data provided with a notice of restriction on disclosure or usage.  
The Test Director shall safeguard export controlled or proprietary items from unauthorized use 
and disclosure and ensure that test articles remain secure within the facility and are properly 
sequestered.  Hardware items shall be returned to the Test Requester or disposed of in 
accordance with the Test Requester’s instructions at the completion of the test activity. 
  
    
4.2 Test Initiation Phase 
The test initiation phase establishes the relationship between the Test Requester and the Test 
Director.  The Test Requester shall provide a test request to the Test Director, which will be 
used to determine test feasibility and to develop an estimated cost and a preliminary test 
schedule.  An initial requirements review shall define the characteristics of the test article, test 
objectives, and special considerations for the test.  An onsite tour of the facility is highly 
recommended for familiarization and to provide an opportunity for an exchange of technical 
information. 
 
Inputs: Test Requester provides test request, identifies Test Article Expert 
Activities: Facility Test Director reviews test request to determine test feasibility 
Outputs: Facility delivers preliminary test plan, estimated cost, and schedule to Test 
Requester 
 Test Requester concurs with estimated cost and schedule and provides necessary 
funding commitment to pay for test 
4.2.1 Test Request 
The test request outlines the test objectives, test article description, and schedule.  A Test 
Request Worksheet is provided in Appendix B.  This worksheet addresses the basic 
requirements for testing in the Electrical Power System Test Facility.  It is suggested that the 
Test Requester complete this worksheet to facilitate the development of a preliminary test plan.  
Contact the Test Director if you have questions about completing the Test Request Worksheet.  
At a minimum, the test request should include the following information: 
Test Objective 
A brief description of the test requirements, including, but not limited to, the following: 
• Test requirements (e.g., test matrix, test requirements document) 
• Proposed test approach 
• Test data requirements 
Test Article Description 
A brief description of the test article, including, but not limited to, the following: 
• Size (provide drawings, sketches, photos) 
• Weight 
• Test article electrical interface 
• Test article interface requirements (provided by Test Requester/facility) 
• Special considerations [e.g., hazards, cleanliness, compatibility, Material Safety Data 
Sheets (MSDS)] 
    
• Handling and storage requirements 
Schedule 
 
Identify the required start date and proposed date for test completion. 
4.2.2 Schedule and Cost Estimate 
A cost and schedule estimate, including major milestones, will be delivered following receipt of 
the Test Request Worksheet.  Test preparation will not begin until the Test Requester concurs 
with the estimated cost and schedule.  The Test Requester must also provide the necessary 
funding commitment to pay for the test. 
4.3 Test Preparation Phase 
The detailed test plan, test schedule, and Interface Control Document (ICD) are finalized during 
the test preparation phase.  The Test Requester shall provide detailed test requirements and 
test article documentation to the Test Director.  A Test Readiness Review (TRR) will be held 
following approval of the test plan. 
 
Inputs: Test Requester provides test requirements and test article documentation 
Activities: Facility develops test plan, begins assembly of facility interface/support 
structure(s) 
 Test Requester ships/transports test article to JSC 
Outputs: Test Requester approves test plan and test schedule 
 Facility holds TRR 
4.3.1 Test Requirements 
A complete understanding of test requirements is mandatory for a successful test.  Test 
requirements must be defined and reviewed so that the test team understands the effect of the 
requirements on test facility preparation.  The Test Requester shall provide a detailed list of test 
requirements, including, but not limited to, the following: 
• Detailed test requirements 
• Interface requirements (e.g., electrical, mechanical) 
• Data/instrumentation requirements (provided by Test Requester and facility) 
4.3.2 Test Article Documentation 
Test Article Drawings 
The Test Requester shall provide detailed test article drawings as requested by the facility.  
Test article drawings are used to prepare the facility interfaces, test article support 
structures, and instrumentation connection points.  
    
Material Safety Data Sheets 
NASA must ensure that all materials exposed to test environments do not present a hazard 
to personnel or the test facility.  The Test Requester shall deliver to the facility MSDS for the 
supplied batteries with an assessment of expected byproducts produced during the test.  
The MSDS shall be delivered prior to delivery of the test article.  The Test Director will review 
the MSDS for compatibility with the test environment and to determine protective measures 
for personnel, if required. 
 
Test Article Hazard Identification 
The safety of facility personnel, facility equipment, and the test article is imperative to NASA.  
Potential hazards, material compatibility, and facility interfaces will be reviewed with the 
facility prior to testing.  In certain instances, special precautions must be taken, due to the 
severity level of these potential hazards.  The Test Requester may be asked to provide 
further information to clarify or mitigate a potential hazard.  It is highly recommended that the 
Test Requester provide a test article hazard analysis or complete the Test Article Hazard 
Checklist included in Appendix B.  The analysis should consider test article handling, support 
equipment, potential failure modes during the test, hazardous materials, batteries, high 
voltage/current devices, pressurized components, dangerous mechanical devices, sharp 
edges, and any other potential hazards. 
4.3.3 Test Plan 
A test plan will be prepared by the Test Director, unless one is submitted by the Test Requester.  
The final test plan shall be approved by the Test Requester with concurrence from the Test 
Director.  The test plan will be the controlling document, with respect to scope and approach for 
the test program.  The test plan will include, at a minimum, the test objectives, scope, test article 
description, safety considerations, and data requirements.  Changes to the test plan that occur 
after the TRR, which result in a major change to the scope of the test or which present new 
hazards, may require a delta TRR.  A sample test plan is included in Appendix D. 
4.3.4 Test Schedule 
A detailed schedule shall be developed by the Test Director and approved by the Test 
Requester.  The schedule shall allow adequate time for review and approval of test 
requirements, assembly of facility interfaces/structures, and delivery of the test article.  The 
schedule of other tests and maintenance activities will be reviewed and potential conflicts shall 
be addressed by the Test Director. 
  
    
4.3.5 Interface Control Document 
The ICD defines the interface between the test article and facility test equipment.  An ICD will be 
prepared by the Test Director and approved by the Test Readiness Review Board (TRRB) with 
concurrence from the Test Requester.  The ICD will include test fixture assembly requirements, 
a list and plot of specifications for the test, and test article interface drawings. 
4.3.6 Test Article Delivery 
The test article delivery date will be determined on a case-by-case basis.  An agreed-upon 
delivery date shall be captured as a milestone in the test schedule.  The Test Requester shall 
provide detailed handling instructions prior to delivery of the test article, including handling 
hazards, cleanliness, and storage requirements.  An inspection of the test article shall be 
performed by the Test Director and the Test Article Expert prior to the start of testing.  NASA 
encourages Test Article Expert participation in the test article integration phase to provide 
immediate feedback on test article handling and any integration issues that arise. 
4.3.7 Test Readiness Review 
A TRR will be held to ensure the completion of all necessary facility and test article activities 
prior to test execution.  The TRR will include the following: 
• Review of the test plan, test procedures, and other required test documentation 
• Confirmation of facility and test article readiness 
• Review of configuration records, including facility interface control documents, pressure 
system certification, instrumentation calibration, and materials compatibility 
• Assurance that controls are in place to mitigate risks or hazards identified in the Test 
Article Hazard Analysis 
• Verification that data acquisition and processing functions are in place to adequately 
capture all critical data 
• Confirmation that multimedia coverage is adequate to provide recognition and 
assessment of potential test anomalies 
Approval to proceed with test operations is granted by the TRRB.  The Test Director shall 
ensure that all TRR actions have been accomplished prior to the start of the test.  The TRRB 
shall convene 1 to 5 business days prior to the start of the test.  TRRB participants shall include 
the following: 
 
NASA TRRB Chairman Test Article Expert (Appointed by Test Requester) 
Test Director Safety Engineer 
NASA Test Safety Officer Quality Engineer – if required by facility 
  
    
4.4 Test Execution Phase 
NASA encourages Test Requester participation in the testing activity.  The Test Requester shall 
provide a Test Article Expert to verify that test setup and execution meet the stated objectives.  
The Test Article Expert also shall verify test article performance and approve requested test 
deviations during test operations. 
 
Inputs:  Approval to begin testing received from TRRB 
Activities:  Facility completes facility buildup, Detailed Test Procedure 
  Facility conducts testing activity 
Outputs:  Test completed 
4.4.1 Test Authority 
The Test Director has the authority and responsibility to direct the test in accordance with the 
approved test plan and to terminate test activities per test rules when danger is imminent or test 
control cannot be maintained.  The Test Director will ensure that positive actions are taken to 
halt any steps in the test procedure whenever unsafe or hazardous test conditions arise.  The 
Test Director, with the concurrence of the Test Article Expert, has the authority to terminate the 
test when sufficient data has been obtained to meet objectives or when objectives cannot be 
met.  Test team personnel will accept directions only from the Test Director. 
4.4.2 Test Deviations 
Changes to the test procedure shall be approved by the Test Article Expert with concurrence 
from the Test Director.  Deviations that result in a major change to the scope of the test or that 
present new hazards may require a delta TRR. 
4.5 Test Closeout Phase 
Data shall be delivered to the Test Requester within 10 business days following completion of 
testing.  The Test Requester shall notify the Test Director upon receipt of the data.  Acceptance 
of the test data concludes the test activity. 
 
Inputs:  Test completed 
Activities:  Facility ships/transports test article to Test Requester 
  Test Director delivers data to Test Requester 
Outputs:  Test Requester accepts data 
 Test Requester completes Customer Feedback form 
    
4.5.1 Data Package 
A data package is an assembly of test results.  The format of the data package is normally 
specified by the Test Requester.  The standard data package format includes a description of 
the test and objectives, test observations, test results, and data plots. 
4.5.2 Customer Feedback 
ESTA requests feedback from our customers.  Evaluation of the services we provide enables 
continued improvement to our process.  A Customer Feedback form is included in Appendix E.  
You are encouraged to complete the Customer Feedback form and return it to the Test Director, 
following receipt of the test data.  Your participation is greatly appreciated. 
  
    
5.0 Facility Access 
Identification badges are required for all persons requiring access to JSC.  The Test Director or 
designee will initiate a badge request for all Test Requester personnel who will be participating 
in the test activity.  Badge requests must be submitted at least 4 days prior to the visit to prevent 
badge processing delays.  Badge requests for non-U.S. citizens may require a minimum of 
30 business days to process.  Test Requester personnel shall arrive at JSC Building 110 to pick 
up temporary identification badges.  Visitors to JSC must show a current picture identification 
(valid driver’s license, U.S. passport, government ID card). 
The Electrical Power System Test Facility is located in JSC Building 361.  The facility is part of 
the ESTA identified on the map below.  Test Requester personnel shall arrive at JSC 




    
6.0 Roles and Responsibilities 
Test Director – Has overall responsibility for all phases of the test process. 
 
Test Requester – The client requesting performance of a test activity.  The Test Requester is 
responsible for the test article and for providing a Test Article Expert. 
 
Test Article Expert – A representative of the Test Requester with thorough knowledge of the test 
article and how it is to be operated in the test environment.  The Test Article Expert also is 
responsible for approving the test plan and verifying that test objectives are met. 
 
Facility Engineering – Responsible for designing and fabricating any required test article 
interfaces, including structures, fluids, and power.  Facility engineering also provides support for 
external test article instrumentation and data acquisition. 
 
Safety Engineer – Reviews the test article hazard assessment and prepares an integrated 
hazard analysis for the test facility to identify any additional hazards that could result from 
mating the test article to the test facility. 
 
Quality Engineer – Responsible for verifying that the test facility is ready for the test by ensuring 
that all constraints to the test have been closed. 
 
Responsibilities Matrix 
Item Test Requester Facility 
Test Request Worksheet Create Review and provide assistance as needed 
Cost and schedule Approve Create and sign off 
Hazards Identify test article hazards Create test article/facility integrated hazard analysis 
Test plan Review and approve Create and sign off 
Test Readiness Review Approve Conduct and approve 
Test execution 
Verify test article performance 
Verify that test setup and execution meet 
objectives 
Approve requested deviations 
Execute test 
Provide test data/results Notify Test Director of data receipt Deliver to Test Requester 
Review test data/results Approve  
Shipping Provide instruction Execute per request 
    
Acronyms 
A Amperes 
AC Alternating Current 
ASCII American Standard Code for Information Interchange 
DAQ Data Acquisition 
dBA decibel A-weighting 
DC Direct Current 
DC-DC Direct Current to Direct Current 
DMM Demultiplexer Modulator 
EGSE Electrical Ground Support Equipment 
EPS Electrical Power System 
ESTA Energy Systems Test Area 
EVA Extravehicular Activity 
FDIR Failure Detection, Isolation, and Recovery 
ft feet 
FTP File Transfer Protocol 
GFE Government-Furnished Equipment 
GUI Graphical User Interface 
H Height 
hr hour(s) 
HVTB High Voltage Test Bed 
Hz Hertz 
ICD Interface Control Document 
IR Infrared 
ISS International Space Station 




Li-ion Lithium Ion 
MSDS Material Safety Data Sheets 
    
N/A Not Applicable 
NASA National Aeronautics and Space Administration 
Ni-Cd Nickel-Cadmium 
NiMH Nickel-Metal Hydride 
PCB Printed Circuit Board 
PCU Power Control Unit 
PDU Power Distribution Unit 
PQ Power Quality 
PXI PCI Extentions for Instrumentation 
R2 Robonaut 2 
RF Radio Frequency 
RTD Resistance Temperature Detector 
SPS Samples Per Second 
TC Temperature Control 
TDR Time Domain Reflectometer 
TRR Test Readiness Review 
TRRB Test Readiness Review Board 
UV Ultraviolet 
V Volt(s) 
Vac Volts of Alternating Current 
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Appendix A Facility Interfaces/Sample Test Configurations 
The test article interface diagrams included in this guide are a sampling of the capabilities within 
ESTA.  The facility maintains a variety of fixtures to support general and requester-specific 
testing.  Additional test interfaces are available upon request.  The facility also can manufacture 
test fixtures to requester specifications.  Contact the Test Director to discuss test article 
interface requirements. 





Single Channel Power Quality Tester 
• 4PDU/PCU combinations (split bus versions) 
− Design able to support cold plates with Litron 
chillers to support active heat loads 
• Emulator rack supplies 500 V 10 A sources (2). 
• 2 load racks with 2 – 500 V 10 A loads, 18 – 150 V 
10 A loads, and 20 500 V resistive loads 
• 2 solar arrays capable of supplying 120 V each at 30 
A 
• Support 6 – 1,000 A 600 V switching per unit 
• Standard circular 4 pin connector used by ESTA 
testers to sources and loads as well as Wago terminal 
for any interface required 
• Standard E-STOP rack mount cabinet 
• Standard PXI data and control system to support all 
interfaces voltage and current measurements with a 
fixed current shunt/sensor 
• Standard PXI based temperature monitoring for up to 
32 type T TC’s 
• Standard Labview VI to allow for standard GUI 








    
Modular Battery Tester 
 




    
Appendix B Test Request Worksheet 
Test Requester Information 
Test Article Expert: 
 




Purpose of Test: 
 
Proposed Test Start Date: 
 




Test Article Description: 
 





EQUPMENT LOCK LID 
    
Batteries 
Model Number:  Capacity:   Nominal Voltage:   
Mass (entire assembly): Watt Hours (entire assembly): Number of Cells Delivered:   




Description of any smart circuitry: 
 
Chemistry (Alkaline, Ni-Cad, Ni-MH, Li-ion, Other):   
Charge Schedule (current, voltage, time)  
Discharge Schedule (current, voltage, time):  




Functional Checks (Describe any functional checks to be performed prior to, during, or after testing): 
 
Test Article Limitations (High/low cutoff temperature, ramp rate not to exceed): 
 
Continuous Operations (24 hr):  Authorized Shutdown Points:  
  
    










Power Quality Test Requirements 
Provide all power quality test requirements and proposed test requirements (specifications to be met, or 
specific standards): 














    
Battery Performance Test Requirements 
Describe the test requirements for each environment to be simulated. 
Cell Chemistry: 
 








    
Test Article Interface 
Test Article Interface Design (Facility or Requester designed, drawings attached, instructions): 
 
Test Fixture (facility stock, facility fabricated, or requester provided): 
 
Power Supply (Describe power supply to test article; include voltage, current, and connections): 
 




We can accept files through a File Transfer Protocol (FTP) site, by e-mail, or via standard mail. 
1. E-mail drawings to jsc-cal-ep6-esta@nasa.gov. 
2. The Test Director will send an invitation to the NASA FTP site to upload and send files. 
3. Mail drawings to National Aeronautics and Space Administration, Attention Martin McClean, Mail Code 
EP6, Lyndon B. Johnson Space Center, Houston, TX 77058 
 
  
    
Instrumentation 
Instrumentation (type of instrumentation, number; attach diagram of planned sensor locations): 
 
Instrumentation Provided by Test Requester: 
 
 
Data Acquisition and Recording 
Number of Channels: 
 




Photographic Film (Yes/No):  
 
Real-Time Data Processing (Yes/No): 
 
High Speed/Low Speed (Video): 
 










    
Test Article Hazard Checklist 
A hazard analysis statement is required for any of the following applicable attributes of any of your provided 
hardware (e.g., test article, support equipment). 
Hazard Y N Comments 
Mechanical    
Handling (> 40 lb or > 4 ft in any 
dimension)    
Instability    
Sharp Edges    
Pinch Points    
Exposed Mechanisms (e.g., rotating, 
reciprocating)    
Pressure Systems    
Stored Energy (e.g., springs, weights, 
flywheels)    
Ejected Parts, Projectiles    
Electrical    
Voltage (> 50 volts)    
Batteries    
Generation/Storage (e.g., coils, magnets, 
capacitors)    
Electrostatic Sensitive Devices    
Thermal    
Hot Surfaces (> 113 °F, 45 °C)    
Heaters    
Cold Surfaces (< 39 °F, 4 °C)    
Cooling Devices    
 
  
    
Hazard Y N Comments 
Radiation    
Ionizing    
Non-Ionizing    
Laser    
Microwave    
Infrared (IR)    
Ultraviolet (UV)    
Radio Frequency (RF)    
Visible Light, High Intensity    
Material    
Uncontained Brittle Materials    
Test Environment Incompatibility    
Contained Fluids    
Toxic, Corrosive, Flammable Fluids    
Biohazards    
Miscellaneous    
Noise Level (> 85 dBA)    
Ultrasonic    
Pyrotechnics/Explosives    
  
    
Appendix C Data Acquisition System 
Data Acquisition (DAQ) System – Minimum Requirements of Equipment 
DAQ Capability 
High Speed:  
used to perform focused 
testing for quick events 
(i.e., inrush current, 
ripple voltage).  
Designed for parallel 
testing for increased 
throughput. 
• ≥ 12 bit resolution 
• 200 MS/sec/ch  
• 20 MHz analog bandwidth 
• ≥ 1 Mohm input impedance 
• Simultaneous sampling 
• Synchronized sampling  
• IRIG-B trigger time stamps 
• 2 – 4 second acquisitions 
• LabVIEW control preferred 
• Differential 
– Range: 0 – 200 Vdc 
– Isolation preferred 
– Integrated signal conditioning 
preferred 
• Reference Single Ended 
– Range: 0 – 5 Vdc 
• 16 channels/node 
• 30-minute test duration 
• No missed transient events 
Low Speed:  
used to perform system-
wide monitoring.  
Designed for 1 mSec 
resolution to capture 
system surge events. 
• ≥ 16 bit resolution 
• 10 kS/sec/ch  
• ≥ 1 Mohm input impedance 
• Multiplexed sampling 
• Synchronous sampling 
• IRIG-B time stamps 
• Continuous recording 
• LabVIEW control preferred 
• DAQmx driver preferred 
• Differential 
– Range: 0 – 200 Vdc 
– Isolation preferred 
• Differential 
– Range:  0 – 50 mVdc with 
120 Vdc common mode [high 
side shunt], or 
– Range: 4 – 20 mA [current 
transformer/clamp meter] 
• Scan Rate ≥ 1 kHz 
• 30-minute test duration 
  
    
Appendix D Sample Test Plan 
Test Requester Information 
Test Article Expert: 
[Identify Test Article Expert] 
Contact Information (Phone, E-mail, Address): 
[Test Article Expert Contact Information] 
 
Test Objectives 
Purpose of Test: 
Provide stated primary and secondary objectives.  Wherever possible, specific goals and/or limitations should be 
included.  The primary objectives are to be interpreted as minimum achievements for test success, and the 
secondary objectives are considered highly desirable options. 
 
Sample Objective:  The primary objective of this program is to perform an engineering evaluation on TA1 by 
performing the following tests:  functional voltage check, reverse current, and current limiting. 
Proposed Test Start Date: 
Proposed Start Date 
Proposed Test Start Date: 
Proposed Start Date 
 
Test Article 
Test Article Description: 
Technical description of the test article, defining method of operation and theoretical considerations,  referring to 
drawings and/or schematics if necessary.  Operational characteristics including normal and off-limit performance 
parameters, such as temperature, thrust, voltage, current, and flow rate.  Operational constraints of the test 
article that cannot be violated without harming the test article (for example, pressure limits, environmental 
temperature limits, vibration levels, system cleanliness, and fluid purity). 
 
 
Physical Dimensions (L/W/H): X″ in length and X″ in diameter 
 
Physical Dimensions (L/W/H): X″ in 
length and X″ in diameter 
   
    
Batteries 
Model Number:  Capacity:   Nominal Voltage:   
Mass (entire assembly): Watt Hours (entire assembly): Number of Cells Delivered:   




Description of any smart circuitry: 
 
Chemistry (Alkaline, Ni-Cad, Ni-MH, Li-ion, Other):   
Charge Schedule (current, voltage, time)  
Discharge Schedule (current, voltage, time):  




Functional Checks (Describe any functional checks to be performed prior to, during, or after testing): 
Test Requester will verify nominal performance of VA1 prior to each test series. 
  
Test Article Limitations (High/low cutoff temperature, ramp rate not to exceed): 
All tests are to be stopped after the temperature drops to less than 50 °C after any event 
Continuous Operations (24 hr): No Continuous Operations (24 hr): No 
  
    










Power Quality Test Requirements 
Provide all power quality test requirements and proposed test requirements (specifications to be met, or 
specific standards): 
Requirement Test Method 
Voltage Levels Perform functional check of voltages of 24, 28 and 
30 Vdc. 
Reverse Current Short inputs to ground and record reverse current 
transients. 
Current Limiting Measure and record resistance between the power and 











    
Battery Performance Test Requirements 
Describe the test requirements for each environment to be simulated 
Cell Chemistry: 
 








    
Test Article Interface 
Test Article Interface Design (Facility or Requester designed, drawings attached, instructions): 
Facility designed/provided 
Test Fixture (facility stock, facility fabricated, or requester provided): 
A table to hold the test article and associated equipment will be required. 
Power Supply (Describe power supply to test article; include voltage, current, and connections): 
Facility power to power TA1 power supplies and test article supporting equipment will be required. 
 




    
Instrumentation 
Instrumentation (type of instrumentation, number; attach diagram of planned sensor locations): 
Identify requirements for instrumentation, data recording, displays, and data processing. 
 
Instrumentation diagram attached 
Instrumentation Provided by Test Requester: 
Identify instrumentation; data recording to be provided to the facility. 
 
Data Acquisition and Recording 
Number of Channels: 
32 




Photographic Film (Yes/No):  
Yes, pretest, posttest, and test setup 
Real-Time Data Processing (Yes/No): 
No 
High Speed/Low Speed (Video): 
High Speed 










    
Test Article Hazard Checklist 
A hazard analysis statement is required for any of the following applicable attributes of any of your provided 
hardware (e.g., test article, support equipment). 
Hazard Y N Comments 
Mechanical   Identify the hazards and present the approach for 
mitigating each 
Handling (> 40 lb or > 4 ft in any 
dimension)    
Instability    
Sharp Edges    
Pinch Points    
Exposed Mechanisms (e.g., rotating, 
reciprocating)    
Pressure Systems    
Stored Energy (e.g., springs, weights, 
flywheels)    
Ejected Parts, Projectiles    
Electrical    
Voltage (> 50 volts)    
Batteries    
Generation/Storage (e.g., coils, magnets, 
capacitors)    
Electrostatic Sensitive Devices    
Thermal    
Hot Surfaces (> 113 °F, 45 °C)    
Heaters    
Cold Surfaces (< 39 °F, 4 °C)    
Cooling Devices    
 
  
    
Appendix E Customer Feedback 
 EP TEST REQUESTER FEEDBACK (ESTA & EPSL) 
Test Number/Title:  Date:  
Test Requester/Org (Optional):  Facility:  
 SCORE * 
1= Poor, 5 = Excellent 
SCHEDULE:  
1. Was the test initiated and completed to meet your requirements/test 
objectives? _____ 
2. Was the test performed within the agreed to schedule? _____ 
3. Was the test data/report provided to you in a timely manner? _____ 
COST:  
1. Was the test performed within the estimated cost? _____ 
2. Was the test cost reasonable for the test performed? _____ 
PRODUCT:  
1. Was the provided test data/report sufficient? _____ 
2. Was the test data/report provided to you in an acceptable format? _____ 
3. Were the objectives of the test satisfied? _____ 
SAFETY:  
1. Was safety during test operations adequately addressed and 
controlled? _____ 
2. Was test article handling and use safe while in the care of the test 
facility/personnel? _____ 
FACILITY/TEST TEAM:  
1. Did the facility’s capability meet the needs of the test requirements? _____ 
2. Was the facility reliable during the test? _____ 
3. Did you find the test team helpful and knowledgeable in meeting your 
objective _____ 
4. Would you consider using this test facility for future tests? _____ 
* If score is below 3, please provide comment below.  




Note:  We are concerned and interested in your comments and would like an opportunity to improve our service. 
RETURN TO:  Mail code EP/Test Feedback (or e-mail to jsc-cal-ep6-esta@nasa.gov) 
 
